
PUBLIC WORKS DEPARTMENT 

PROJECT DATA 

TO : City Council Originally Budgetecl: 1988-89 
Budgeted Fund: 10 

FROM : City Manager Amount Budgeted: $18,665 
Final Project Cost: $15,047 

MEETING DATE: April 19, 1989 

AGENDA TITLE: Accept Improvements Under Lane Line Painting Various 
Streets, 1988, Contract and Direct the Public Works 
Director to File a Notice of Completion with the County 
Recorder's Office 

RECOMMENDED ACTION: 
"Lane Line Painting, Various Streets, 1988,'' and direct the Public 
Works Director to file a Notice of Completion with the County 
Recorder's office. 

BACKGROUND INFORMATION: The cantract was awarded to Central Striping 
Service, Inc., Rancho Cordova, on December 21, 1988, in the amount of 
$14,990.20. 
conformance with the plans and specifications approved by th 
Council. 

The contract completion date was January 29, 1989, and the actual 
completion date was March 25, 1989. 
project was due to the City placing a "Temporary Suspension of Workt' 
until the weather was more conducive to the application of paint on 
traffic stripes. The final contract price was $15,047.20. The 
dieference between the contract amount and the final contract price is 
mainly due to exact measurements taken by the contractor of all lane 

That the City Council accept the improvements for 

The contract has been completed in substantial 

The delay in completing the 

Works Director 

cc: Purchasing Officer 
Street Superintendent 
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